



TEAM 18

TEAM MINUTES/ PEER REVIEW

Adam Hussain Sajad – 22009061

Fahad Khan – 22049858


Mehdi Bukhari – 22012064

Fizzah Khan - 23016706

Amaan Mahmood – 22014758

Muhammad Hassan Raza – 22012731

Sulaiman Saeed – 23043792



Wednesday 12th February, 14:00 – 15:00

Location: Horton D, Room D1.18

Time: 2pm – 3pm

Attendees:

Adam Hussain Sajad (22009061)

Fahad Khan (22049858)

Mehdi Bukhari (22012064)

Fizzah Khan (23016706)

Amaan Mahmood (22014758)

Hassan Raza (22012731)

Sulaiman Saeed (23043792)

Summary: As one of the first initial meetings of Team 18 we introduced ourselves. Each member shared their technical strengths (e.g. frontend, backend, debugging) and non technical skills (e.g. project management, design and technical writing). We also agreed to draft a team charter, outlining roles, communication protocols and deadlines. Also scheduled follow-ups to review progress and adjust roles if needed.

Wednesday 19th February, 14:00 – 15:00

Location: Horton D, Room D1.18

Time: 2pm – 3pm

Attendees:

Adam Hussain Sajad (22009061)

Fahad Khan (22049858)

Mehdi Bukhari (22012064)

Fizzah Khan (23016706)

Amaan Mahmood (22014758)

Hassan Raza (22012731)

Sulaiman Saeed (23043792)

Summary: During this meeting, we further discussed how we would meet our client's demands and the direction we would like to take in terms of code development, documentation structure, and overall project management. We reflected on what the client specifically wanted — including their preferred features, usability expectations, and design preferences — and aligned our development plan accordingly. This reflection helped us clarify our priorities, define clearer objectives, and agree on a structured approach that ensures our work remains consistent with the client's vision throughout the project.

Wednesday 26th February, 14:00 – 15:00

Location: Horton D, Room D1.18

Time: 2pm – 3pm

Attendees:

Adam Hussain Sajad (22009061)

Fahad Khan (22049858)

Mehdi Bukhari (22012064)

Fizzah Khan (23016706)

Amaan Mahmood (22014758)

Hassan Raza (22012731)

Sulaiman Saeed (23043792)

Summary: During this meeting, we also addressed a few complications that had arisen. Minor issues with compatibility between our chosen development tools and the formats of the data, which we began troubleshooting as a team.

In addition to technical concerns, we reviewed the necessary documentation, including the Non-Disclosure Agreement (NDA) and other required forms that needed to be signed by the client. Ensuring all legal documents were properly completed and stored was crucial for protecting both parties and allowing us to move forward confidently with the project. We confirmed which documents had been signed and flagged any outstanding ones to follow up on. This administrative step was essential in keeping the project aligned with professional and legal standards.

Wednesday 5th March, 14:00 – 15:00

Location: Horton D, Room D1.18

Time: 2pm – 3pm

Attendees:

Adam Hussain Sajad (22009061)

Fahad Khan (22049858)

Mehdi Bukhari (22012064)

Fizzah Khan (23016706)

Amaan Mahmood (22014758)

Hassan Raza (22012731)

Sulaiman Saeed (23043792)

Summary: Following the discussion of technical and administrative matters, we as a team took the time to go through all the work that had been completed so far. We carefully reviewed each component to ensure everything was functioning as intended and met the

agreed-upon requirements. This included testing the codebase for errors, checking that all features were fully operational, and confirming that the structure aligned with the client's expectations.

We also made sure the accompanying report was up to date, clearly written, and reflected the progress and decisions made throughout the project. Attention was paid to both the technical accuracy and the presentation of the documentation.

Finally, we ensured that all relevant files, including the code, report, and any supporting materials, were properly uploaded and organised on GitHub. This helped us keep everything accessible, version-controlled, and ready for future collaboration or review by stakeholders. This final check reinforced our commitment to maintaining professionalism, transparency, and technical quality across all aspects of the project.

Wednesday 19th March, 14:00 – 16:00

Location: Horton D, Room D1.18

Time: 2pm – 4pm

Attendees:

Adam Hussain Sajad (22009061)

Fahad Khan (22049858)

Mehdi Bukhari (22012064)

Fizzah Khan (23016706)

Amaan Mahmood (22014758)

Hassan Raza (22012731)

Sulaiman Saeed (23043792)

The meeting was opened by the team leader who welcomed the team back after the submission of the first project deadline. The purpose of this meeting was to reflect on the previous phase of the project, evaluate team performance, and reassign roles for the next stage of the project.

The team collectively reflected on the work done prior to the first deadline.

Key discussion points included:

- **Communication:**

The group acknowledged that while some communication was effective, there were instances where key information was missed or unclear. Going forward, the team agreed to improve consistency by using a single main communication channel.

- **Technical Tasks:**

It was noted that some technical tasks took longer than expected due to initial unfamiliarity with the tools and technologies used. However, team members showed strong adaptability and willingness to learn. The group agreed to allocate time for collaborative troubleshooting in future phases.

Wednesday 26th March, 14:00 – 16:00

Location: Horton D, Room D1.18

Time: 2pm – 4pm

Attendees:

Adam Hussain Sajad (22009061)

Fahad Khan (22049858)

Mehdi Bukhari (22012064)

Fizzah Khan (23016706)

Amaan Mahmood (22014758)

Hassan Raza (22012731)

Sulaiman Saeed (23043792)

The team shared updates on their assigned responsibilities following the role rearrangement. Members had begun working on their respective tasks, and early progress was reported across key components of the project:

- Frontend design and layout were underway
- Backend structure and linking database was progressing well
- Project documentation was being maintained and updated regularly
- Testing structure and planning was in development

Overall, the group expressed a stronger sense of clarity and ownership over tasks since the role redistribution.

The team discussed feedback received from one of the demonstrators, Jacob. His main points included:

- Adopting a more agile workflow: Jacob encouraged the group to incorporate more agile practices, such as shorter development cycles (sprints), frequent reflection, and task reassessment.

- Boosting productivity: He recommended setting mini-deadlines within each week, ensuring deliverables are completed progressively rather than all at once near major deadlines.

In response, the team agreed to:

- Break larger tasks into smaller, time-bound chunks, to be tracked cooperatively
- Have a dedicated moment in each meeting to reflect on what is working and what needs adjustment.

Furthermore, team members expressed that these changes would not only improve productivity but also reduce stress as the project advances.

Wednesday 2nd April, 14:00 – 16:00

Location: Horton D, Room D1.18

Time: 2pm – 4pm

Attendees:

Adam Hussain Sajad (22009061)

Fahad Khan (22049858)

Mehdi Bukhari (22012064)

Fizzah Khan (23016706)

Amaan Mahmood (22014758)

Hassan Raza (22012731)

Sulaiman Saeed (23043792)

Each team member gave a status update on their tasks:

- Frontend Team reported that the homepage layout was near completion, with responsive design elements being tested across devices.
- Backend Team completed database setup and began linking user input forms.
- Testing Lead drafted the initial test plan and prepared a bug reporting template for team use.
- Documentation Lead ensured that all workflow updates, version notes, and sprint summaries were up to date in the shared project folder.
- Backend authentication integration is taking longer than expected. Backend and frontend leads will pair for a focused debugging session this week.
- Motivation was flagged as a concern with deadlines overlapping. The group agreed to support each other and remain flexible with check-ins.

Wednesday 9th April, 14:00 – 16:00

Location: Horton D, Room D1.18

Time: 2pm – 4pm

Attendees:

Adam Hussain Sajad (22009061)

Fahad Khan (22049858)

Mehdi Bukhari (22012064)

Fizzah Khan (23016706)

Amaan Mahmood (22014758)

Hassan Raza (22012731)

Sulaiman Saeed (23043792)

Summary: In our final meeting before the project deadline, we gathered the entire project together to carry out a full review and ensure everything was ready for submission. This involved compiling all elements, including the final version of the code, the completed report, user documentation, and any supplementary files into a single, well-structured repository. We double-checked that everything was correctly formatted, error-free, and fully functional. The team worked collaboratively to run final tests, address any last-minute issues, and make sure all deliverables aligned with the client's original requirements. We also verified that everything was up to date on GitHub, clearly organised, and accessible for both the client and any future reference. This meeting served as a final checkpoint, allowing us to confidently move forward with the submission, knowing the project had been thoroughly checked and was of a high standard.

Team Minutes

Adam Sajad (22009061): 10/10

Adam gave valuable insight and asked relevant questions for specific use and features of the website/ database when communicating with the client and other colleagues and staff. He mainly focused on written documentation with simple and understandable language for everyone involved whilst asking for regular updates and promoting/quoting any previous advice and documentation when necessary. Overall, his performance and attitude toward the project was focused and guiding trying to keep everyone focused.

Fahad Khan (22049858): 10/10

Fahad was an outstanding teammate throughout the project. He consistently showed up prepared and was always willing to step in and support others whenever needed, which helped the team stay on track. One of his strengths was his focus and effort in handling the technical side of things such as the development of code and preparing documents. Despite the demand of his own tasks, he made time to assist other team members which speaks about his teamwork and dedication. Fahad brought positive energy to the group that helped maintain a collaborative and productive environment. His contributions to the project were critical to the success of our project.

Fizzah Khan (23016706): 10/10

Fizzah was an excellent teammate who consistently showed up to all our meetings and actively contributed to discussions and decision-making. Her input was always thoughtful and valuable, helping to move the project forward in meaningful ways. She also completed all her assigned tasks on time and to a high standard, which made collaboration easy and efficient.

Sulaiman Saeed (23043792): 10/10

Sulaiman was an outstanding member of our team and played a crucial role throughout the project. He was responsible for both the front-end and back-end development, showing a strong ability to balance design and functionality. His front-end work resulted in a clean, responsive, and intuitive interface that met the client's expectations, while his back-end contributions ensured the system ran smoothly and efficiently. Sulaiman also took the lead on testing, where he methodically identified and resolved bugs, improving the overall stability and performance of the application. His attention to detail and commitment to producing high-quality, error-free work was evident throughout the project. Beyond his technical skills, Sulaiman was a great team player, reliable, communicative, and always willing to support others when needed.

Amaan Mahmood (22014758): 10/10

Amaan's leadership throughout the project was exemplary. He created a positive and collaborative environment, supporting the team and ensuring good communication at every stage. He kept everyone on track, helped resolve issues efficiently, and made sure that each team member felt included and valued. A key contribution was the creation of user-friendly admin pages, which demonstrated not only his strong technical skills but also his ability to design with the end-user in mind. Amaan also took the lead on testing, thoroughly checking the system for bugs and ensuring everything functioned as intended.

Hassan Raza (22012731): 10/10

Hassan was a reliable teammate on this project. He always made sure we knew what was going on and helped out whenever he could, which kept the team minimal on any bumps and roadblocks they'd come across. What was especially helpful was how he really assisted of the database sector. He put a lot of effort into it, but still made time to help the rest of us out. Hassan's teamwork and focus on the database were super important for getting everything done right, and we all really appreciate his efforts.

Mehdi Bukhari (22012064): 10/10

Mehdi demonstrated excellent teamwork throughout the project. He consistently communicated effectively with the team, offered support when needed, and contributed to a positive and collaborative working environment. One of his key contributions was successfully connecting the Word document to the database, a task that required both technical skill and attention to detail. Overall, Mehdi's contributions were valuable and highly appreciated.

